
1.INTRODUCTION AND 
BACKGROUND

 
The UN-Habitat Water and Sanitation 
Trust Fund (WSTF) was created as a pilot 
testing and demonstration programme 
identifying innovations in the water 
and sanitation sector, testing and 
demonstrating their viability in real life 
situations, and disseminating models with 
potentials for broader replication. The 
Trust Fund focus on four areas: Delivering 
sustainable services to the poor, ensuring 
synergy between the artificial and natural 
environment, monitoring the Millennium 
Development Goals (MDGs) and beyond, 
and integrating infrastructure and housing. 
 
Since 2004, the Water and Sanitation 
Trust Fund working through UN-Habitat’s 
Water and Sanitation Infrastructure 
Branch, has established three water and 
sanitation programmes in Africa, Asia 
and Latin America and the Caribbean 
to facilitate pro-poor investment in 
partnership with regional and multilateral 
financing institutions. Model institutions 
in secondary cities in the Lake Victoria 
and the Mekong River Basins have been 
put in place and normative activities to 
develop policy options, norms, standards 
and management tool kits have been 
developed for capacity building. The 
WSTF has also supported the global and 
national monitoring process of the water 
and sanitation MDG target, engaged in 
global and regional network building, and 
launched the international platform Global 
Water Operations Partnership Alliance 
(GWOPA). 
 
The WSTF funded programmes has been 
supported by donor contributions from the 
Governments of Spain, Norway, Canada, 
The Netherlands, Poland and Sweden, as 
well as major private sector stakeholders, 
totalling nearly USD120 million. 
The evaluation was requested by the major 
donors to the Trust Fund. At the meeting 
of the WSTF’s Advisory Board in April 2010, 
the Government of Norway announced 

its intention to undertake an external 
evaluation of the WSTF and was joined by 
the Governments of the Netherlands and 
Spain. The purpose of the evaluation was 
to contribute to refinement, adjustments 
and improvements in the Trust Fund’s 
directions and practices. It also recognized 
the need for the Fund to reassess its role 
and make decisions about future direction 
due to the special situation of the Trust 
Fund—as funding from 2011 would be 
severely reduced. 

2.EVALUATION PROCESS 
AND METHODOLOGY 

The evaluation was conducted by an 
evaluation team of four international 
consultants, Stein-Erik Kruse, Anton 
Rijsdijk, Zozan Kaya and Hugo Roche, 
and two national consultants, Susan 
Keyatta and Danh Soan. The focus of 
the evaluation was on determining the 
performance of the Trust Fund. The 
assessment encompassed the entire Trust 
Fund activities from 2004-2010, including 
the global normative activities, the Lake 
Victoria Water and Sanitation Initiative 
and Mekong Region Water and Sanitation 
Initiative. 
Evaluation used four different methods to 
collect data and information:  

•	  Review of documents, 

•	 Interviews with UN-Habitat staff and 
key stakeholders,

•	  Visits to selected regions and       
countries (Mekong, Lake Victoria,  
 India, Bolivia, Nicaragua and                  
Mexico), and 

•	 A web-based survey obtaining feed-
back from staff and partners in all 
partner countries. 

 The evaluation was limited by not being 
able to visit all countries supported by 
WSTF and instead used a web survey to 
provide global feedback. However, the 
response rate was relatively low. Several 

projects are still being implemented and it 
is premature to assess the achievement of 
long-term objective of these projects. 
 
The evaluation team prepared a synthesis 
report that focuses on issues of strategic 
importance.  The synthesis report 
was supplemented by regional and 
country  studies providing more in-depth 
information and analysis on the trust fund.

3. OVERALL FINDINGS
 

 
Policy and strategy 

•	 The overall WSTF strategy and 
activities are highly relevant by 
focusing on water and sanitation, a 
fundamental aspect of urban slum 
development, targeting the vulnerable 
and often neglected populations in 
small urban centres. 

•	 The Trust Fund has prioritized its role 
as a model tester and service provider 
at the community and municipal 
levels partly in the Water for Cities 
programme and replicable model 
setting initiatives.  

•	 The WSTF currently revolves around 
many thematic areas and focus is 
somewhat blurred between normative 
and operation activities, learning/
documentation, software and 
hardware, global and regional/country 
programmes.  

•	 The WSTF was originally designed 
as a demonstration and pilot-testing 
programme but has spread its 
resources widely,  making it difficult 
to achieve impact in a few areas  
and in areas most relevant for  
learning and replication. 

Processes and resources 

•	 The Trust Fund has helped establish a 
strategic programmatic approach with 
agreed and simplified planning and 
reporting procedures.

•	 WSTF is project and activity driven, 
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partly as a result of how the 
programme is funded, and country 
strategies are missing to provide an 
overview of what WSTF does, why, 
with whom, how and where.

•	 WSTF does not have a strong global 
monitoring and evaluation system  
for learning and assessing progress 
and performance on a regular  
basis and analysing what works 
and what does not.

•	 The Trust Fund has secured significant 
contributions from bilateral donors 
since 2004 (approximately USD120 
million) where, 75 per cent of funds 
have been provided as non-earmarked 
resources providing WSTF with 
flexibility to prioritize its activities.

•	 The multi-donor support to the Trust 
Fund has gradually eroded as only the 
Norwegian Government was providing 
core resources, at the time of the 
evaluation.  

Partnerships

The WSTF has successfully established 
a wide range of partnerships with 
governments, civil society, private sector, 
regional development banks and other 
donors. Noteworthy, is the establishment 
of the Global Water Partnership Operations 
Alliance (GWOPA) as a network for 
exchange and mutual learning. However, 
the Trust Fund’s participation in partner 
development coordination at country level 
should be strengthened.  
 
The partnership with regional banks has 
been of mutual benefit, but more in 
programmatic than financial terms. The 
programme has helped fast track loans and 
given them more pro-poor qualities. 

Achievements and results 

Major stakeholders in WSTF rate its 
performance very highly, especially when 
it comes to its achievements at the 
municipal and community level where 
direct beneficiaries have reached up to 
the hundreds of thousands. Stakeholders 
generally perceive that projects are making 
a substantial and direct impact from a 
relatively small investment and good 
value for money. There is, however, no 
information on the long-term impact of 
the Trust Funds’ various activities. 
 
WSTF has prioritized and achieved the 
best results as a model tester and service 
provider at community and municipal level. 

WSTF has supported a broad range 
of training events and prepared and,  
introduced technical tools and guidelines. 
With the exception of the Lake Victoria 
programme, there is no systematic 
information on model replication in other 
programmes and countries which would 
have been interesting in a programme with 
model replication as an explicit objective. 

4.MAIN LESSONS LEARNED

Pilot and demonstration programmes 
such as those funded by the WSTF need 
to follow a  strategy, from the outset,  to 
ensure that its project activities become 
sustainable and replicable by anchoring 
them in national policies and strategies. 
This requires a systematic approach to 
documentation, analysis and evaluation 
of project experience as the basis for 
credible policy advice to national and local 
authorities. 

Programmes need to plan for the eventual 
exit of donor support by continually 
expanding the funding base and build up 
a substantial programme or trust fund to 
bridge financing gaps.  Greater emphasis 
must be placed from the beginning on 
strategic alliances with other UN-system 
entities and the private sector, not the least 
for financial and human resource reasons.  
Internal coordination is also required with 
other divisions and programmes of  
UN-Habitat.

5.KEY RECOMMENDATIONS

Given the change in donor support for 
the Fund, the Fund is faced with three 
alternative choices: Re-establish the current 
approach with a new set of donors; 
maintain the status quo but at a much 
lower level of activity, or; a re-focuse 
of its strategy with a limited number of 
core activities. These options should be 
presented to the WSTF Advisory Board for 
consideration. 

The evaluation team recommends opting 
for a re-focusing of WSTF’s strategy with 
a limited number of core activities, and 
advises the WSTF to consider the following 
options: 
 

•	 A reduction in the number of 
operational programmes and 
regionalizing them in consultation 
with UN-Habitat’s regional offices; 

•	 Maintaining the real life laboratory 
and testing function in collaboration 
with research institutes in a few 
selected geographical and thematic 
areas; 

•	 The establishment of  a system for 
global and national monitoring 
of water and sanitation indicators 
and achievement of the Water and 
Sanitation target of the MDGs; 

•	 Strengthening the learning and global 
advocacy roles of the programme as 
well as intensifying its engagement 
with relevant  UN-System partners. 
 

Strengthen national policy and sector 
reform processes, and stop doing what 
NGOs can do better and more efficiently 
while. Capacity building of local partners 
should continue, preferably through long-
term coaching. 

Continue partnerships with regional 
development banks.  

Review the human resource base of the 
programme and the required expertise 
in light of new strategic priorities and 
approach. 

The WSTF and UN-Habitat senior 
management should review the current 
organizational structure and explore  
how the Water and Sanitation Board  
can maintain its strength and develop  
stronger horizontal linkage with the 
help of UN-Habitat.  

The viability of Trust Funds and of the 
WSTF in particular as well as the role 
of water and sanitation in achieving 
sustainable urban development should be 
reviewed. 

The WSTF Advisory Board should ensure 
that the future role of the WSTF is 
discussed with UN-Habitat’s governing 
bodies (the Committee of Permanent 
Representatives) as well as providing 
financial support to ensure a smooth 
transition and ensuring funding of 
still ongoing activities during the 
transformation of the programme while 
also making the long-term sustainability 
of the Trust Fund a central point of future 
discussion. 

UN-Habitat Evaluation Reports are available at http://www.unhabitat.org/evaluations


